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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 614 Date: 03-Jul-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 29

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Assisted District 4 surveyors Robbie Dolan and Randall Wigton with the two scans conducted today of
the SAS prior to Load Transfer. The scanning operation began at 7:30am and was completed
approximately at 9:00am. Partly overcast skies were the present conditions during the scanning survey.
Only two points were occupied today for the scan which were TD2000 (east side of the tower foundation)
and a working point on the E-Line north temporary truss concrete foundation. To reiterate the scan point
clouds taken from the bottom of the bridge will be merged with the top deck/tower/cable control scan done
June 17th and 18th under ambient conditions. Therefore steel temperature is not a primary concern.

- Completed processing all of the survey data for the Shear Keys, Bearings, and OBG top deck control
points. Emailed the list of surveyed points predominately to Caltrans and TY-Lin designers in addition to
Caltrans construction personnel.
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